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1.0 INTRODUCTION

This thirteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study
between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and Recovery

Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both of the

orders.

The next monthly progress report covering August, 2005 will be submitted on or before September 10,

2005.

2.0 COMPLETED ACTIVITIES

2.1 Removal Action Activities

Due to the pending sale of the Site, activities have included coordination of future activities with the

purchaser and developing amended reports for submission to the EPA including the Site Safety Plan,

Removal Action Work Plan, Removal Action Field Sampling Plan and the Quality Management Plan to

reflect the change in contractor to Kleinfelder.

Subcontractors were contacted to update project planning and budgeting.

2.2 Remedial Investigation / Feasibility Study (RI/FS)

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan were provided

to the EPA and the state and federal trustees on May 5, 2005.
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3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

4.0 COMMUNITY RELATIONS

The project web site www.falcon-refinery.com is operational and available for review by the public.

Included at the web site are links to all approved project documents, PowerPoint presentations, contact
information, site photographs, monthly progress reports and notifications of future meetings when they

are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

No changes to personnel were made during the month. When the amended work plans are approved,

Kleinfelder employee names and responsibilities will be provided.

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS

6.1 Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the facility;

e Revising the Land Treatment Unit (LTU) proposal based on comments received from the EPA
and TCEQ;

e Removal of debris;
e Continued site maintenance; and

e Demolition of some onsite sructures.

59752\AUS5R135 Page 2 Kleinfelder
Copyright 2005 Kleinfelder, Inc.
All Rights Reserved



Monthly Progress Report #13 — July 2005 Falcon Refinery
Date: August 10, 2005
Section: Monthly Progress Report #13

6.2 RI/FS Work projected for the next two months includes:
e Conferring with the EPA and Trustees about the work plan;
e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; and

e Making amendments to and submitting the Field Sampling Plan and the Quality Assurance
Project Plan.

7.0 LABORATORY / MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr Robert
Christi Services, LP Corpus Christi, TX  361-852-8284  TXR000001016 Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, Ill (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311

Total 4,484,985
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Commercial Metal 4614 Agnes St
Company Corpus Christi, TX  361-884-4071 None David

RECYCLED METAL

Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840

FIRE EXTINGUISHERS

Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job

site.
The powder was disposed of properly and the metal went to salvage.
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Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4
Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr Robert
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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